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Executive Summary: ORA Testimony on  

SDG&E and SoCalGas’ Pipeline Safety Implementation Costs 

 

I. INTRODUCTION 

This exhibit presents the analyses and recommendations of the Office of Ratepayer 

Advocates (ORA) regarding SoCalGas and San Diego Gas & Electric’s (SDG&E), 

hereafter also called “Applicants,” Application to Recover Costs Recorded in Their 

Pipeline Safety and Reliability Memorandum Accounts (PSRMA). Specifically, this 

exhibit addresses: 

Cost Recordkeeping Systems and Practices 

Project Line 2000A 

Project Lines 42-66-1 and 42-66-2 

Playa del Rey (Phases 1 & 2) Storage Field Hydrotesting 

Descoped Project Costs 

 

The Application also requests $5.3 million for “Miscellaneous Other” costs, broken down 

in the categories Facilities Build-out ($2.9 million), Leak Survey ($1.6 million), Pressure 

Protection ($0.3 million), and Other Remediation ($0.5 million). 

 

II. SUMMARY OF RECOMMENDATIONS 

 

The Applicants have not met their burden to show reasonableness of incurred costs. Cost 

recordkeeping systems and practices are insufficiently granular or detailed, lack unit 

costs, and lack the ability to be compared to estimates or similar projects. 
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ORA cannot find reasonable the costs for hydrotesting and replacement ($21.32 million 

and $5.06 million, respectively
1
 ) of Project Line 2000A. There is also a lack of 

documentation for significant per-mile cost increases over 100% as project mileage 

increased by less than 0.25 miles. The Commission should allow recovery of $13.29 

million of costs for Line 2000A. 

 

ORA cannot find reasonable the $0.91 million
2
 costs for lines 42-66-1 and 42-66-2. 

There are cost recordkeeping deficiencies regarding the costs of hydrotesting of the Playa 

del Rey storage field ($0.68 million
3
), but finds the actions taken for that project prudent. 

Recovery of Playa del Rey hydrotesting costs should be allowed. 

 

Unless Applicants can demonstrate that the costs associated with each of the de-scoped 

projects associated with records searches were on pipelines installed prior to 1961, those 

costs should be disallowed. 

 

Background information and ORA’s analysis of issues are detailed in Exhibit 1 of ORA’s 

Testimony on Reasonableness Review. 

 

                                                           
1 Applicants Workpaper “12-12-14 SCG PSEP WP 2000-A _FINAL EDITS.xlsx,” “Cost Summary” tab. 
2 Applicants Workpapers “12-12-14 SCG PSEP WP 42-66-1_FINAL EDITS.xlsx” “Cost Summary” tabs. 
3 Applicants Workpaper “12-12-14 SCG PSEP WP Playa del Rey_Phase 12_FINAL EDITS.xlsx,” “Cost 

Summary” tab. 


